

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#		Report period year: <input checked="" type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database		
Project investigator: Mark S. Meyers	Phone: 608-342-1542	E-mail: meyersm@uwplatt.edu
Administrative contact: Peg Lafky	Phone: 608-266-3663	E-mail: Marguerite.Lafky@dot.wi.gov
WisDOT contact: Jeff Horsfall	Phone: 608-243-5993	E-mail: jeffrey.horsfall@dot.wi.gov
WisDOT project ID: 0092-11-04	Other project ID:	Project start date: 10/21/2010
Original end date: 10/21/2012	Current end date: 10/21/2013	Number of extensions: 1

Project schedule status:

☐ On schedule ☒ On revised schedule ☐ Ahead of schedule ☐ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$63,951.00	12,193.61	\$27,458.84	43%	55%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT project related records by spatial location, which will facilitate the planning of geotechnical explorations and provide geotechnical data for planning and design of transportation facilities and to analyze the data in the database for trends and correlations relating to location, soil type, soil classification, geologic source, index properties, structural design values, etc., and to compare the trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter included continuing to scan data at the Truax facility. Data was also scanned at Superior, LaCrosse, and Eau Claire offices.

Anticipated work next quarter:

Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database, perform Quality Assurance/Quality Control on the data provisioned into the database, and scanning of Geotechnical Data at the LaCrosse, Superior, Eau Claire, and Wisconsin Rapids Offices Regional Offices. Data collection and provisioning will continue until they are completed.


Circumstances affecting project or budget:

[None](#)

Insert Gantt chart and other project documentation – attach additional pages if necessary

Exhibit 1

UW-Platteville Schedule Update



FOR WISDOT USE ONLY

Staff receiving QPR:	Date received:
Staff approving QPR:	Date approved: