

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#		Report period year: 2011 <input type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input checked="" type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Laboratory Study of Concrete Properties to Support Implementation of the New AASHTO Mechanistic-Empirical Pavement Design Guide		
Project investigator: Steve Cramer	Phone: 608-265-2001	E-mail: cramer@engr.wisc.edu
Administrative contact: Peg Lafky	Phone: 608-266-3663	E-mail:
WisDOT contact: Barry Paye/James Parry	Phone:	E-mail:
WisDOT project ID: 0092-11-05	Other project ID:	Project start date: 10/21/2010
Original end date: 10/20/2011	Current end date: 5/3/2012	Number of extensions: 1

Project schedule status:

☐ On schedule ☐ On revised schedule ☐ Ahead of schedule ☒ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$102,000.00	\$11,491	\$58,829.00	58%	82%

Project description:

The strength and durability of concrete paving materials are largely dependent on the curing conditions under which the structure is maintained at an early age. Large scale concrete paving operations present unique challenges that prevent the implementation of curing strategies other than the application of membrane forming curing compounds (MFCCs). The method of action of curing compounds is unknown other than that they prevent evaporation via the formation of a hydrophobic membrane. Curing compounds have a variety of formulations and chemistries that affect the nature of this membrane, its effectiveness at preventing evaporation, and interaction with the curing concrete surface. This situation is further complicated when supplemental cementitious materials (SCMs including slag, fly ash, etc.) are included in the concrete design.

The objectives of this research are to:

1. Evaluate the scaling resistance of concrete materials prepared with several different MFCCs and SCMs.
2. Evaluate the chloride ion penetration resistance of the above materials
3. Evaluate the effectiveness of several MFCCs at preventing evaporation of water from concrete surfaces.
4. Attempt to determine the microstructural consequences of curing concrete pavements with MFCCs.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

In this quarter the team focused on: Data analysis and report generation

1. All experimental data for the study has been collected for the required 5 MFCCs (PAMS, Linseed, Wax, chlorinated rubber epoxy, acrylic polymer) and wet room cured concrete.
2. SEM imaging of the surface and interface of concrete specimens prepared using the different curing methods have been taken for all specimens for which it is possible (the wax and linseed based MFCCs exhibited charging under the electron beam)
3. Data analysis, hypothesis generation, and a list of conclusions are being prepared for presentation and inclusion in the final report

An initial draft of the final report is being prepared.

Anticipated work next quarter:

Work next quarter will be focused on finishing the project report and preparing presentation aids required for project completion.

Circumstances affecting project or budget:


[Under the revised schedule, the project is on schedule. The gantt chart has been revised.](#)

Insert Gantt chart and other project documentation – attach additional pages if necessary

[Click here to enter text.](#)

FOR WISDOT USE ONLY

Staff receiving QPR:	Date received:
Staff approving QPR:	Date approved:



Project: Curing Compounds 123111
Date: Sun 1/1/12

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline