

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#		Report period year: 2011 <input checked="" type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Laboratory Study of Concrete Properties to Support Implementation of the New AASHTO Mechanistic-Empirical Pavement Design Guide		
Project investigator: Steve Cramer	Phone: 608-265-2001	E-mail: cramer@engr.wisc.edu
Administrative contact: Peg Lafky	Phone: 608-266-3663	E-mail:
WisDOT contact: Barry Paye/James Parry	Phone:	E-mail:
WisDOT project ID: 0092-11-05	Other project ID:	Project start date: 10/21/2010
Original end date: 10/20/2011	Current end date: 10/20/2011	Number of extensions: 0

Project schedule status:

☐ On schedule ☐ On revised schedule ☐ Ahead of schedule ☒ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$102,000.00	\$14429	\$18,923.00	19%	29%

Project description:

The strength and durability of concrete paving materials are largely dependent on the curing conditions under which the structure is maintained at an early age. Large scale concrete paving operations present unique challenges that prevent the implementation of curing strategies other than the application of membrane forming curing compounds (MFCCs). The method of action of curing compounds is unknown other than that they prevent evaporation via the formation of a hydrophobic membrane. Curing compounds have a variety of formulations and chemistries that affect the nature of this membrane, its effectiveness at preventing evaporation, and interaction with the curing concrete surface. This situation is further complicated when supplemental cementitious materials (SCMs including slag, fly ash, etc.) are included in the concrete design.

The objectives of this research are to:

1. Evaluate the scaling resistance of concrete materials prepared with several different MFCCs and SCMs.
2. Evaluate the chloride ion penetration resistance of the above materials
3. Evaluate the effectiveness of several MFCCs at preventing evaporation of water from concrete surfaces.
4. Attempt to determine the microstructural consequences of curing concrete pavements with MFCCs.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

In this quarter the team focused on primarily on sample preparation. Scaling resistance testing and other testing commenced.

1. A literature review document has been completed and will continue to be updated over the course of the project
2. Concrete specimens treated with polyalphanethylstyrene, linseed oil emulsion, clear acrylic, clear chlorinated rubber, and wet room curing have been prepared. Freeze-thaw cycling and long term ponding in deicer solutions has begun.
3. A wax emulsion curing compound was identified and received for preparation of additional control samples.

Anticipated work next quarter:

Work next quarter will be focused on final sample and control preparation and continuing the long term ponding for ASTM C672 and C1543 testing. An additional set of control samples treated with wax based emulsion will be prepared and subjected to identical experimental conditions.

1. Preparation of a second set of control samples with a wax emulsion curing compound
2. ASTM C39, AASHTO T119, T152, T121 testing of second control specimens
3. Concrete specimens subjected to freeze/thaw cycling and chloride ponding for ASTM C672 and C1543 testing

Circumstances affecting project or budget:


The project is slightly behind schedule as the 12 month time frame for a laboratory project of this type is very tight and difficult to achieve.

Insert Gantt chart and other project documentation – attach additional pages if necessary




[Click here to enter text.](#)




FOR WISDOT USE ONLY

Staff receiving QPR:	Date received:
Staff approving QPR:	Date approved:



Project: Curing Compounds 040511
Date: Tue 4/5/11

Task 
Split 
Progress 

Milestone 
Summary 
Project Summary 

External Tasks 
External Milestone 
Deadline 