

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 02/2011

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other		<input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#	Report period year: 2013 <input type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input checked="" type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Predicting Scour of Bedrock in Wisconsin			
Project investigator: Hani Titi		Phone: 414-229-6893	E-mail: hanititi@uwm.edu
Administrative contact: Kimberley Dinkins		Phone: 608-267-2828	E-mail: KimberleyR.Dinkins@dot.wi.gov
WisDOT contact: Jeffrey Horsfall		Phone: 608-243-5993	E-mail: Jeffrey.Horsfall@dot.wi.gov
WisDOT project ID: 0092-12-07	Other project ID:	Project start date: 11/1/2011	
Original end date: 5/1/2013	Current end date: 5/1/2014	Number of extensions: 1	

Project schedule status:

☐ On schedule ☐ On revised schedule ☐ Ahead of schedule ☒ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
94989	452	27634	29	40

Project description:

The objective of the research is to assess the ability of the newly developed NCHRP 24-29 to characterize the scour for various types of Wisconsin bedrock at selected structures throughout the state. The study will evaluate the need to refine the test procedures and establish a range of typical values of the test parameters for Wisconsin bedrock. The research will also compare the new method to current practice and communicate the potential benefits that can be realized through WisDOT implementation.

The proposed study described hereinafter will directly follow the objectives specified in the RFP from WHP:

1. We will collect geologic and hydrologic data from selected sites in Wisconsin where bridges are founded on bedrock.
2. We will conduct field and laboratory test to establish parameters that characterize the relationships between the bedrock erosion rate and the hydraulic loading, following methods developed for the NCHRP Project 24-29.
3. We will refine the test procedure and establish models that include a range of parameters specific for Wisconsin bedrock. We will apply the new models to more accurately predict rock scour at Wisconsin bridges.
4. We will also compare the new model to current practice and communicate the potential benefits that can be realized through WisDOT implementation. Final results will be incorporated into the current WisDOT Bridge Manual with additional procedures for bridge scour analysis.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

1. Continued work on the literature review
2. Identified bridge project sites for field work.
3. Scheduled field trips to project site to collect preliminary information and data
4. Started the process to subcontract field work to Collins Engineers

5. Communicated with WisDOT with regard to scheduling field work

Anticipated work next quarter:

1. Conduct field work at the selected bridge sites
2. Start analyzing data as it is collected
3. Perform laboratory tests on collected samples

Circumstances affecting project or budget:

Attach / insert Gantt chart and other project documentation

[illegible]

FOR WISDOT USE ONLY

Staff receiving QPR: K. Dinkins	Date received: 10/7/13
Staff approving QPR:	Date approved: