

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 02/2011

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#		Report period year: 2012 <input type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input checked="" type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Predicting Scour of Bedrock in Wisconsin		
Project investigator: Hani Titi	Phone: 414-229-6893	E-mail: hanititi@uwm.edu
Administrative contact: Peg Lafky	Phone: 608-266-3663	E-mail: Marguerite.Lafky@dot.wi.gov
WisDOT contact: Jeffrey Horsfall	Phone: 608-243-5993	E-mail: Jeffrey.Horsefall@dot.wi.gov
WisDOT project ID: 0092-12-07	Other project ID:	Project start date: 11/1/2011
Original end date: 5/1/2013	Current end date: 5/1/2013	Number of extensions: 0

Project schedule status:

☒ On schedule ☐ On revised schedule ☐ Ahead of schedule ☐ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
94989	21916	22016	23	15

Project description:

The objective of the research is to assess the ability of the newly developed NCHRP 24-29 to characterize the scour for various types of Wisconsin bedrock at selected structures throughout the state. The study will evaluate the need to refine the test procedures and establish a range of typical values of the test parameters for Wisconsin bedrock. The research will also compare the new method to current practice and communicate the potential benefits that can be realized through WisDOT implementation.

The proposed study described hereinafter will directly follow the objectives specified in the RFP from WHP:

1. We will collect geologic and hydrologic data from selected sites in Wisconsin where bridges are founded on bedrock.
2. We will conduct field and laboratory test to establish parameters that characterize the relationships between the bedrock erosion rate and the hydraulic loading, following methods developed for the NCHRP Project 24-29.
3. We will refine the test procedure and establish models that include a range of parameters specific for Wisconsin bedrock. We will apply the new models to more accurately predict rock scour at Wisconsin bridges.
4. We will also compare the new model to current practice and communicate the potential benefits that can be realized through WisDOT implementation. Final results will be incorporated into the current WisDOT Bridge Manual with additional procedures for bridge scour analysis.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

1. Refined the hydraulics and hydrology analysis of data collected from gage stations across the state
2. Analyzed WisDOT bridge database and identified bridges on shallow foundations that meet the selection criteria for field work
3. Provided a list of 20 bridge sites as candidate projects for field work
4. Met with POC and presented the results

5. Continued work on the literature review
6. Obtained NCHRP 27-29 report and started the review process

Anticipated work next quarter:

1. Continue literature review
2. Identify, through POC, the final list of 10 projects for field work
3. Start field work and laboratory testing on the identified projects

Circumstances affecting project or budget:

None

Attach / insert Gantt chart and other project documentation

Year		2011	2012				2013
Task		Q4	Q1	Q2	Q3	Q4	Q1
1	Literature Review						
2	Selection of Test Locations						
3.1	Laboratory Testing						
3.2	Field Testing						
3.3	Modeling						
6	Final Report						

Proposed

Current

FOR WISDOT USE ONLY

Staff receiving QPR:	Date received:
Staff approving QPR:	Date approved: