

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 02/2011

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#		Report period year: 2012 <input checked="" type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Static Pile Load Tests on Driven Piles into Intermediate Geo Materials		
Project investigator: James H Long	Phone: 217 333-2543	E-mail: jhl@uiuc.edu
Administrative contact: Kathy Young	Phone: 217 333-2187	E-mail:
WisDOT contact: Jeffrey Horsfall	Phone: 698 243-5993	E-mail: Jeffrey.Horsfall@dot.wi.gov
WisDOT project ID: 0092-12-08	Other project ID:	Project start date: 8/1/2011
Original end date: 8/1/2011	Current end date: 1/31/2013	Number of extensions: 0

Project schedule status:

☒ On schedule ☐ On revised schedule ☐ Ahead of schedule ☐ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$95,000.00	\$12,000.00	\$20,500.00	21%	30%

Project description:

The objective of the research is to develop and perform three static pile load tests and evaluate the results for piles driven into intermediate Geomaterials. Three different locations will be identified around the state. The H-piles shall be driven into IGM under current WisDOT design and construction standards. The static pile load tests, with PDA/CAPWAP analysis will help the department better understand the conditions of driving H-piles in IGM.

Progress this quarter We have worked with Wisconsin DOT to increase the scope of the project. Originally, the budget included 11 dynamic tests and one static load test for three test sites. The scope was increased to analyze the results of 3 load tests and 33 dynamic tests at each of the three sites. The increase in scope and increase in budget have been approved by Wisconsin DOT.

This quarter we have worked further on the analyses of test results for the site in Green Bay, and we have coordinated with the planning of the next set of pile load tests.

Anticipated work next quarter:

Further field work will be conducted as load test projects are identified by WisDOT become available. The Green Bay results are being analyzed further.

Circumstances affecting project or budget:

None

Attach / insert Gantt chart and other project documentation

**Static Pile Load Tests on Driven Piles into
Intermediate Geo-Materials**

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		2011					2012												2013
Task	Description	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1	Literature Search and Background Study																		
2	Development of Requirements for Pile Installation and Load Test Setup																		
3	Evaluation and Monitoring of Static Pile Load Tests																		
4a	Data Analysis, Summary																		
4b	Draft report and Final Report																		
	Meeting with TOC committee in Madison	M					M												M

FOR WISDOT USE ONLY

Staff receiving QPR:	Date received:
Staff approving QPR:	Date approved: