

RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 02/2011

INSTRUCTIONS:

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT research program category: <input type="checkbox"/> Policy research <input type="checkbox"/> Other <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Pooled fund TPF#		Report period year: 2012 <input checked="" type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)
Project title: Effective Depth of Soil Compaction in Relation to Applied Compactive Energy – Fine-Grained Soil Supplement Project		
Project investigator: Dante Fratta	Phone: 608-265-5644	E-mail: fratta@wisc.edu
Administrative contact: Peg Lafky	Phone: 608-266-3633	E-mail: Marguerite.Lafky@dot.wi.gov
WisDOT contact: Jeff Horsfall	Phone:	E-mail: Jeffrey.Horsfall@dot.wi.gov
WisDOT project ID: 0092-08-11	Other project ID:	Project start date: 10/10/2007
Original end date: 4/10/2009	Current end date: 3/31/2012	Number of extensions: 5

Project schedule status:

☐ On schedule ☐ On revised schedule ☐ Ahead of schedule ☒ Behind schedule

Project budget status:

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$102,553.00	\$0.00	\$101,000.00	99%	85%

Project description:

The Wisconsin Department of Transportation has requested the evaluation of appropriate lift thickness for embankment construction under common compactors equipment used in Wisconsin. The lift thickness has direct engineering and economic implications in the design, construction and performance of geotechnical systems such as embankment, foundations and roads construction. The Geological Engineering research group at University of Wisconsin has proposed a series of experimental tests to monitor the compaction effort applied and how the soil properties varied with it. In addition, field monitoring of the compaction process will be performed during the next summer season. Data collected taken from the experimental tests and the field monitoring, recommendation of appropriated lift thickness will be given considering type of soil and compactor equipment.

The proposed work plan complements the study performed on the evaluation of effective depth of compaction on coarse-grained soils. This study will collect and evaluate data from actual embankment construction operations to evaluate the effective depth of compaction on fine-grained soils.

The proposed work plan will be divided in three phases:

- I. Evaluation of the response and effect of compaction operations in fine-grained soils
- II. Establish correlations between experimental data and theoretical/numerical predictive models
- III. Draft recommendations for optimum lift thickness in Wisconsin embankment construction for coarse and fine-grained soils

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Scope of work was drawn up and contract was created so that it could be put out for bids.

Anticipated work next quarter:

Obtain field project and begin field testing.

Circumstances affecting project or budget:

Has not received notification that a field project has been selected.

Attach / insert Gantt chart and other project documentation

FOR WISDOT USE ONLY

Staff receiving QPR:	Date received:
Staff approving QPR:	Date approved: