



RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:

Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar quarter during which the projects are active.

WisDOT Research Program Category <input type="checkbox"/> Policy Research <input checked="" type="checkbox"/> Wisconsin Highway Research Program <input type="checkbox"/> Other: _____		Report Period (enter year and check which quarter) Year: <u>2014</u> <input type="checkbox"/> Quarter 1 (Jan 1 – Mar 31) <input type="checkbox"/> Quarter 3 (Jul 1 – Sep 30) <input checked="" type="checkbox"/> Quarter 2 (Apr 1 – Jun 30) <input type="checkbox"/> Quarter 4 (Oct 1 – Dec 31)	
Project Title Development and Implementation of the Next Generation Bridge Management System for Wisconsin - Phase 2		WisDOT Project ID 0092-13-06	
Principal Investigator Name Jose Aldayuz	Project Oversight Committee Chair Name Shiv Gupta	Project Start Date (m/d/yyyy) 4/19/2013	
(Area Code) Telephone Number 703-317-6522	(Area Code) Telephone Number (608) 266-5164	Original End Date (m/d/yyyy) 8/19/2013	
Email Address jaldayuz@mbakercorp.com	Email Address Shiv.Gupta@dot.wi.gov	Current End Date (m/d/yyyy) 3/31/2015	

Project Schedule Status (check one)

☐ On Schedule ☒ On Revised Schedule ☐ Ahead of Schedule ☐ Behind Schedule

Project Budget Status

Total Project Budget	Expenditures Current Quarter	Total Expenditures	% Funds Expended	% Work Completed
\$75,000.00	\$0.00	\$0.00	0%	0%

Project Description

Phase 2 is being re-structured to align this project with AASHTOWare's releases of BrM*

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

*

Anticipated Work Next Quarter

*

Circumstances Affecting Project or Budget

*

Attach / Insert Gantt Chart and Other Project Documentation

*

(*enter text)

For WisDOT Use Only	
Staff Receiving QPR J. Walejko	Date Received (m/d/yyyy) 7/11/2014
Staff Approving QPR	Date Approved (m/d/yyyy)